



SINDH TECHNICAL EDUCATION &  
VOCATIONAL TRAINING AUTHORITY (STEVTA)  
ST-19, BLOCK-6, GULSHAN-E-IQBAL



PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2020-2021

Sr. No.	Title of Procurement	Estimated Cost (in million)	Method of Procurement	Tentative/ Actual Date of NIT	Tentative/ Actual Closing Date of NIT	Tentative Deadline/ Actual Date for Execution	Remarks
1	Procurement of Machinery/Equipment/I.T./Library Books for Govt. College of Technology S.I.T.E. Karachi.	53.00	Single Stage - Two Envelope.	September, 2020	October, 2020	November, 2020	Rule-46(2)
2	Hiring of Security Guard for STEVTA Headquarter.	1.500	Single Stage One Envelope	September, 2020	September, 2020	October, 2020	Rule-46(1)
3	Umbrella PC-I (Estt: of Govt. Polytechnic Institute at Kunri.	100.00 M	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
4	Umbrella PC-I (Estt: of Govt. Polytechnic Institute at Thul.	67.289 M	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
5	Umbrella PC-I (Estt: of Govt. Polytechnic Institute at Baber Market, Landhi Town, Karachi.	24.278 M	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
6	Establishment of Vocational Training Centre at Kashmore.	25.433 M	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
7	Construction of B-Tech Department at Govt. College of Technology (GCT) Hyderabad.	140.569	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
8	Rehabilitation/Renovation and Re-Construction of TEVT Institutes in Sindh Phase-III (4 Units).	118.022	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
9	Up-Gradation of Government Vocational Training Centre (Girls) at Naushero Feroze.	29.365	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
10	Establishment of Vocational Centres for Girls (04 Units), i) Village Punhal Khan Chando Taluka Sakrand District S.B.A. ii) Drib Pir Mehar Ali Shah Taluka Kingri District Khairpur. iii) Village Noorabad Taluka Warah District Kamber and iv) Village Dessor Taluka Jhundo Mari District Tando Allahyar	90.363	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
11	Up-Gradation of Govt. Polytechnic Institute, Mithi to the level of Government College of Technology.	164.220	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
12	Establishment of Skill Development Centre for Women with Disabilities in Karachi.	59.392	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)



SINDH TECHNICAL EDUCATION &  
VOCATIONAL TRAINING AUTHORITY (STEVTA)  
ST-19, BLOCK-6, GULSHAN-E-IQBAL



PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2020-2021

Sr. No.	Title of Procurement	Estimated Cost (in million)	Method of Procurement	Tentative/ Actual Date of NIT	Tentative/ Actual Closing Date of NIT	Tentative Deadline/ Actual Date for Execution	Remarks
13	Re-Construction of Govt. Vocational Training Centre at Diplo.	42.232	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
14	Strengthening of TEVT Institute in Sindh.	147.552	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
15	Establishment of Syed Qutab Ali Shah Govt. Polytechnic Institute at Shujjabad.	100.00	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
16	Construction of B-Tech Section at Govt College of Technology (GCT) Larkana.	270.708	Single Stage - Two Envelope.	October, 2020	November, 2020	January, 2021	Rule-46(2)
17	Purchase of Software (Inst/Col/Off).	2.00	Single Stage - One Envelope.	4th Week of October, 2020	3rd Week of October, 2020	February, 2021	Rule-46(1)
18	Purchase of Other Hardware/Software/I.T. Equipment.	22.00	Single Stage - Two Envelope.	4th Week of October, 2020	3rd Week of October, 2020	February, 2021	Rule-46(2)
19	Others.	2.00	Single Stage - One Envelopes.	November, 2020	December, 2020	January, 2021	Rule-46(1)
20	Computer Stationary.	1.00	Single Stage - One Envelopes.	November, 2020	December, 2020	January, 2021	Rule-46(1)
21	Purchase of Plant Machinery & Equipment.	2.00	Single Stage - One Envelopes.	November, 2020	December, 2020	January, 2021	Rule-46(1)
22	Procurement for the Digital Library Equipments/Books.	3.00	Single Stage - One Envelope.	December, 2020	January, 2021	February, 2021	Rule-46(1)
23	Preventive Articles (Covid-19).	1.00	Single Stage - One Envelope.	December, 2020	January, 2021	February, 2021	Rule-46(1)
24	Procurement of Teaching Learning Material (TLM).	17.00	Single Stage - Two Envelope.	December, 2020	January, 2021	March, 2021	Rule-46(1)
25	Purchase of Hardware/Equipment/Software (GSM Based Biometric Attendance Machines.	2.00 M	Single Stage - Two Envelope.	1st Week of December, 2020	4th Week of December, 2020	January, 2021	Rule-46(2)




SINDH TECHNICAL EDUCATION &  
VOCATIONAL TRAINING AUTHORITY (STEVTA)  
ST-19, BLOCK-6, GULSHAN-E-IQBAL  
\*\*\*\*\*



PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2020-2021

Sr. No.	Title of Procurement	Estimated Cost (in million)	Method of Procurement	Tentative/ Actual Date of NIT	Tentative/ Actual Closing Date of NIT	Tentative Deadline/ Actual Date for Execution	Remarks
26	Uniform & Protective Clothing.	1.00	Single Stage One Envelope	1st Week of December, 2020	2nd Week of December, 2020	January, 2021	Rule-16 (i) a
27	Medical Charges/Health Insurance.	35.00	Single Stage - Two Envelope.	May, 2021	May, 2021	June, 2021	Rule-46(2)

  
Deputy Director (Procurement)  
STEVTA Headquarter, Karachi